

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

| Team Members                | Role/ Responsibility                                                                                                                           | Email                     |                                                              |                                                                                                               |                                                                                                         |          |
|-----------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------|----------|
| Henriette Iraguha           | Team Leader                                                                                                                                    | h.iraguha@alustudent.com  |                                                              |                                                                                                               |                                                                                                         |          |
| Luigi Birasa Ntore          | Team Secretary                                                                                                                                 | l.birasant@alustudent.com |                                                              |                                                                                                               |                                                                                                         |          |
| Apongseh Foghang Iyan       | Team Coordinator                                                                                                                               | a.foghang@alustudent.com  |                                                              |                                                                                                               |                                                                                                         |          |
| [Name]                      |                                                                                                                                                |                           |                                                              |                                                                                                               |                                                                                                         |          |
| [Name]                      |                                                                                                                                                |                           |                                                              |                                                                                                               |                                                                                                         |          |
| Task Allocation and Tracker |                                                                                                                                                |                           |                                                              |                                                                                                               |                                                                                                         |          |
|                             | Task Allocated                                                                                                                                 | Assigned Member           | Deadline                                                     | Completion Status<br>(Not Started/In Progress/Completed/Did not participate)                                  | Reviewed by Team? (Yes/No)                                                                              | Comments |
|                             | Parse modified_sms_v2.xml into JSON objects                                                                                                    | Apongseh Foghang Iyan     | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Implement linear search algorithm                                                                                                              | Apongseh Foghang Iyan     | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Implement dictionary lookup algorithm                                                                                                          | Apongseh Foghang Iyan     | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Compare and measure efficiency of both methods                                                                                                 | Apongseh Foghang Iyan     | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Build REST API server structure                                                                                                                | Henriette Iraguha         | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Implement Basic Authentication                                                                                                                 | Henriette Iraguha         | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Implement GET /transactions endpoint                                                                                                           | Henriette Iraguha         | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Implement GET /transactions/{id} endpoint                                                                                                      | Henriette Iraguha         | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Implement POST /transactions endpoint                                                                                                          | Henriette Iraguha         | May 27                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Implement PUT /transactions/{id} endpoint                                                                                                      | Luigi Birasa Ntore        | May 28                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Implement DELETE /transactions/{id} endpoint                                                                                                   | Luigi Birasa Ntore        | May 28                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Test all endpoints using curl                                                                                                                  | Luigi Birasa Ntore        | May 29                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Take all required screenshots                                                                                                                  | Luigi Birasa Ntore        | May 29                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
|                             | Document request and response examples                                                                                                         | Luigi Birasa Ntore        | May 29                                                       | Completed                                                                                                     | Yes                                                                                                     |          |
| Meeting Attendance Log      |                                                                                                                                                |                           |                                                              |                                                                                                               |                                                                                                         |          |
| Meeting Date                | Agenda                                                                                                                                         | Facilitator               | Attendees                                                    | Key Discussion Points                                                                                         | Next Steps                                                                                              |          |
| 22 May 2026                 | Divided Week 3 tasks. Agreed on folder structure. Decided on API endpoints and authentication credentials.                                     | Henriette Iraguha         | Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang Iyan | Division of Week 3 tasks. Agreed on folder structure. Decided on API endpoints and authentication credentials | Deliverables on the assigned tasks                                                                      |          |
| 25 May 2026                 | Deliverables on Henriette's part so that Luigi can continue on her code to add delete and post end points                                      | Henriette Iraguha         | Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang Iyan | Discussed end points to add to server.py. Identified field name mismatch between parser and server            | Testing the combined code , Luigi delivering his assigned task                                          |          |
| 29 May 2026                 | Reviewed API server implementation. Discussed how parse_xml.py connects to server.py. Identified field name mismatch between parser and server | Henriette Iraguha         | Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang Iyan | Reviewed API server implementation. Discussed how parse_xml.py connects to server.py. discussed h             | DSA comparison review<br>API documentation (docs/api_docs.md)<br>Test with curl<br>Take all screenshots |          |
| 30 May 2026                 | DSA comparison review, API documentation, Scrumboard final updates                                                                             | Henriette Iraguha         | Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang Iyan | Final review before submission. Tested all endpoints. Assigned screenshot responsibilities to Luigi.          | Submission to github                                                                                    |          |
| [Date]                      |                                                                                                                                                | [Name]                    | [List of Attendees]                                          | [Summary of Discussion]                                                                                       |                                                                                                         |          |