

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email				
Henriette Iraguha	Team Leader	h.iraguha@alustudent.com				
Luigi Birasa Ntore	Team Secretary	l.birasant@alustudent.com				
Apongseh Iyan Foghang	Team Coordinator	a.foghang@alustudent.com				
[Name]						
[Name]						

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Analyze XML file and identify entities	All Members	May 14	Completed	Yes	
	Draw ERD in Draw.io and export	Apongseh Iyan Foghang	May 16	Completed	Yes	
	Write 200-300 word design rationale	Apongseh Iyan Foghang	May 16	Completed	Yes	
	Write CREATE TABLE for Users and Transactions	Henriette Iraguha	May 16	Completed	Yes	
	Write CREATE TABLE for Transactionscategories and Systems	Luigi Birasa Ntore	May 17	Completed	Yes	
	Insert sample data and test CRUD operations	Henriette Iraguha	May 17	Completed	Yes	
	Create JSON schemas for all entities	Luigi Birasa Ntore	May 17	Completed	Yes	
	Create complex nested transaction JSON	Henriette Iraguha	May 17	Completed	Yes	
	Write Database Design Document PDF	Apongseh Iyan Foghang	May 17	Completed	Yes	
	Update README with database documentation	Apongseh Iyan Foghang	May 17	Completed	Yes	
	Complete AI Usage Log	Luigi Birasa Ntore	May 17	Completed	Yes	
	Write CREATE TABLE for Transaction_parties	Apongseh Iyan Foghang	May 17	Completed	Yes	
	Update Scrum board with Week 2 tasks	Henriette Iraguha	May 17	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
May 13 2026 20:00	Week 2 kickoff	Henriette Iraguha	Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang	Discussed Week 2 requirements, analyzed assignment rubric, began brainstorming database entities	Analyze XML file, begin ERD design	
May 14 2026	Office hour	Mr Pelin Mutangana	Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang	Understanding the entities better and their relationships	Keep analyzing XML file to understand entities and attributes we can use	

May 14 2026 20:00	XML file analysis and entity identification	Henriette Iraguha	Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang	Analyzed momo.xml structure, identified transaction types from real data, discussed entities and attributes based on XML, debated System_Logs design approach	Finalize entities and relationships, begin ERD drawing	
15/05/2026	ERD design and relationship cardinality	Henriette Iraguha	Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang	Debated M:N relationships, discussed junction table necessity, reviewed cardinality rules, attended office hours with facilitator for clarification on System_Logs and category relationships	Finalize ERD, begin SQL implementation	
16/05/2026	SQL implementation planning and task division	Henriette Iraguha	Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang	Divided SQL tasks among team members, discussed data types for each column, reviewed teammate proposed table structure, agreed on final database schema approach	Each member writes their assigned SQL tables, prepare JSON schemas	
17/05/2026	Progress review and final submission plan	Henriette Iraguha	Henriette Iraguha, Luigi Birasa Ntore, Apongseh Foghang	Reviewed progress on ERD and SQL implementation, discussed JSON modeling approach, planned Database Design Document PDF, confirmed task assignments and deadlines	Complete all technical deliverables by May 18, final review before submission	